EXTENSION OF TIME PROPOSAL

1	Name of work	Implementation of Road & Drain for Amruthanagara 'C' Sector Cross road in ward no: 07, Byatarayanapura Bangalore
2	Amount of Work Portion	
3	Estimated Cost	50.00 Lakhs
4	Name of contractor	Ningangowda V. patil
5	Agreement No.	No: 80
6	No. and date under which work order issued	No: 80, Date: 27-06-2015
7	Time limit originally fixed for completion	60 days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	30 days.
15	Date of recommending time limit applied for	
16	Whether the orginal application of the contractor is enclosed.	
17	Balance of work remaining to be done	- NO -
18	Probable time required for completion of remaining work	Completed
19	Cost of work charged establishment charged on the work after the expairy of original period.	
20	Whether notice as per clause of contract has been issued.	- NO -
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Executive Engineer
Byatarayanapura Division
Yelahanka Zone, B.B.M.P.
Bangalore - 560 092

Assistant Executive Engineer

Assistant Executive Engineer,
Kodigehalli Sub Division,
Yelahanka Zone, B.B.M.P.,
Bangalore.

Chief Engineer
Yelahanka Zone